
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #3 to CC-0751A-06/TLR with Gibbs & Register, Inc of Winter Garden, 
Florida, in the amount of $272,228.00, to provide for the modification to drainage structure S-
209, Powder Coat Aluminum Handrail, drainage structure S-101A and quantity overruns and
underruns due to actual field measurements and add thirteen days to completion, which 
extends the final completion date to March 27, 2008.

BACKGROUND:

CC-0751A-06/TLR provides for all labor, materials, equipment, transportation, coordination 
and incidentals necessary for the construction of a four lane urban roadway section 
approximately 1.025 miles in length along an existing 2-lane corridor of CR 46A (HE Thomas 
Jr. Parkway), from Upsala Road to Old Lake Mary Road.  

Change Order #3 to CC-0751A-06/TLR will provide for the modification to drainage structure 
S-209, Powder Coat Aluminum Handrail, drainage structure S-101A and quantity over-runs
and under-runs due to actual field measurements and add thirteen days to final completion, 
which extends the final completion date to March 27, 2008.

The following is a summary of the cost of the Agreement:

Original Agreement Sum:             $7,108,000.00
Change Order#1:                              42,842.00
Change Order#2:                                211,515.00
Change Order #3:                               272,228.00
Revised Agreement Total:           $7,634,585.00

This is a budgeted project and funds are available in Engineering-Roads (Account 
#077515.560670, CIP#00011401) and Arterial Road Projects (Account #077521.560670, 
CIP#00011401).
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SUBJECT: Change Order #3 to CC-0751A-06/TLR - CR46A Phase III, CR15 to Old Lake 
Mary Road

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Jacqui Perry EXT: 7114

County-wide Ray Hooper



STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #3 to CC-0751A-06/TLR with Gibbs 
& Register, Inc of Winter Garden, Florida, in the amount of $272,228.00, to provide for the
modification to drainage structure S-209, Powder Coat Aluminum Handrail, drainage structure 
S-101A and quantity overruns and underruns due to actual field measurements and add 
thirteen days to completion, which extends the final completion date to March 27, 2008.

ATTACHMENTS:

1. CC-0751-06/TLR- CO#3 to Gibbs and Register Inc.

Additionally Reviewed By:

County Attorney Review ( Ann Colby )gfedcb
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